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Cost for this Phase: $95,000 

Funding Sources: Certificate of Obligation 

Project Manager: Richard Mancilla 

Contractor: TBD 

Consultant: Lauren Griffith and Associates 

Project Description: 
The 5-Acre site is located adjacent to Settlers Way Elementary and would be a 
neighborhood level park. Improvements to the park include a walking trail, ornamental 
fence, signage, restroom building and additional parking in partnership with Settlers Way 
Elementary. Colony Bend Park improvements include a parking lot on adjacent school 
property in a partnership with Colony Bend Elementary. 



Justification: Addresses citizen concerns for parking and the soccer clubs needs for 

restrooms. Addition of a shared-use parking lot at Colony Bend Park on Colony Bend 

Elementary property will address citizen concerns of on-street parking. Because Settlers 

Way Park and Colony Bend Park have similar scopes and FBISD agreements they are being 

designed and constructed together. 

Updates: December 2008-Consultant selection is ongoing. Project has been included in 

Parks RFQ. RFQ submittals have been received and are being reviewed by staff. 

 

March 2009-Lauren Griffith Associates was chosen as the landscape architect for the project. 

Staff has met with the consultant and they are working on a design proposal. A contract is 

expected to be presented to Council in April. 

June 2009-Design contract was awarded by City Council in June. NTP has been authorized and 

kickoff meeting was held. 

July 2009-  

August 2009-   Design underway and moving forward. 

September 2009 – Working on contract for Geotechnical analysis.  Should be finalized 

beginning of October.  Project in design and on schedule. 

October 2009 – Project is in design.  Geotechnical analysis contract was complete.  Staff is 

awaiting schedule from consultant. 

November 2009 – Geotechnical analysis is complete, awaiting final report from Terracon.  Staff 

reviewed preliminary proposal for parking lot expansion.   

December 2009 – Staff received the final geotech report from Terracon and has met with the 

consultant on December 11 to discuss proposed building layout and elevations for the facility 

on Settler’s Way Park. 

January 2010 – Design is 30% complete.  Staff met with consultant to discuss building 

elevations and layouts.  Meeting internally in early February to discuss elevations and proposed 

construction costs. 

February 2010 – Provided comments to the consultant on 30% plans.   

March 2010 - Met with neighborhood representatives on March 18th to provide them with an 

update on the project.  They did not have any comments on the project.  Staff met with 

engineering consultant to discuss drainage on soccer fields.   



 

 

 

 

 


